California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

Project Summary: 03-084-554
Project Number: 03-084-554 Project Status: Active Grant Manager: D Neiter
Project Name: Assessing and Reducing Sources of Project on Schedule: Yes
Plastic and Trash in Urban and Coastal
Waters
Project Details
Watershed: Los Angeles/San Gabriel Rivers Project Identify sources of plastics and trash (with a concentration on
Description: plastic pellets and absorbed toxics) on the Los Angeles and
San Gabriel Rivers. Develop and implement BMPs and test
their effectiveness in reducing plastic pollutants. Intent is to
concentrate on size of plastics which most impact marine life.
Problem Trash, plastics and anthropogenic debris impair the
Statement: beneficial uses c.)f the LA and SG R.1versl. Land-based Outcomes: Education-Stormwater BMP Implementation
sources of plastics and trash, especially in urban area of
Southern CA. The primary goal of this Project is to
Project is to reduce the land-based inputs of plastics and
anthropogenic debris, which degrade water quality and
impair beneficial uses of inland and coastal waters.
Contract
Execution Date: 11/1/03 End Date: 3/31/06
Contractor
ContractorType: Project Director Project Assistant
Contractor Name: Algalita Marine Research Foundation Name: Marieta Francis Charles Moore
Contractor Department:
P Phone Number:  (562) 598-4889
Street Address: 148 N. Marina Drive
. Phone Extension:
Suite:
City: Long Beach Fax Number: 5625980712
State: CA Zip:  90803- Email Address: marieta@algalita.org
Funding and Invoices
Funding Source: Prop-13-II Fund Summary
Project Amount: $482,182 Award Match
Match Amount: Allocation $482.182.00
Used $402,185.83 $0.00
Balance $79,996.17
Deliverables
Line Item Description Date Task
Completed
Due Receive
14.5.3 Conference Agenda 2/28/05 Yes
14.4 Conference Press Release 6/1/05 Yes
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6.3 Meeting Agendas and Minutes 12/15/03 Yes
10.7 Pre/Post BMP Photo Documentation (CD) includes: Task 11.4 Post BMP Yes
1.2 Quarterly Progress Reports 1/10/04

1.5 Contract Summary Form 2/1/04

1.6 Subcontractor Documentation 11/10/03

1.7 Expenditure/Invoice projections 12/10/03

1.8 Project Survey Form 3/1/06
2.1 CEQA Documentation 12/10/03
22 Permits 12/10/03
3.1 Approved QAPP with approved Monitoring Plan 12/10/03 4/1/04 Yes
4.1 ‘Written Justification and recoupment schedule 11/15/03
4.2 Proof of separate bank account 11/15/03
43 Bank Statements
5.1 PAEP 1/10/04
6.1 List of AB members 1/10/04
7.1 List of plastic pellet producers, bulk transporters, repackagers and plastic pellet processors operating in the Los Angeles and San 12/10/03

Gabriel Rivers

7.2 List of business participants and list of printed materials to be used as part of BMP implementation 1/10/04
73 ‘Written permission from property owner 5/15/04
7.4 List of monitoring locations 12/10/03
8.1 List of volunteers and organization affiliation, newspaper advertisement 11/15/03
9.1 List of plastic industry sampling sites 12/10/03
9.2 List of delivery conduit sites 12/10/03
9.3 List of mass emission sites 12/10/03
9.4 List of on-premises plastic industry sites 12/10/03
9.5 List of mouth river sites 1/10/04
9.6 List of wrack line sampling sites 1/10/04
9.7 Site maps 1/10/04
9.8 Site physical conditions documentation 12/15/03
9.12 Report on baseline data results and analysis 8/30/04

10.1 Revised checklist, if deemed advisable 3/30/04

10.2 List of BMPs 2/15/04

10.3 List of Businesses 3/30/04

10.4 Report of onsite BMP implementation 4/30/04

10.6 BMP posters 3/15/05

10.8 Pre- and post-photo documentation 4/15/04

10.9 Survey Results Report 10/1/04

114 Report 6/15/05
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12.1 Stakeholder List 11/30/04
12.2 Network Member List 12/30/04
12.3 Network meeting schedule, agenda, and minutes 2/2/05 Yes
12.5 Draft MMs and BMPs 3/30/05
12.6 Report of final MMs and BMP 5/15/05
12.8 Model Implementation Plan 7/30/05
133 List of implementers 8/30/05 Yes
134 Draft Action Plan Yes
13.7 Final Action Plan 7/30/05
14.1 Project brochure, Issue summary 6/1/04
14.2 Video 6/1/05
14.3 Interactive website and CD-rom 6/1/05
14.5.4 Conference announcements and registration materials 4/30/05
14.6 Proceedings, participant list 12/15/05
14.7 Summary of Conference Participation 10/10/04
15.2 Draft Project Report 12/30/05
15.3 Final Report 3/1/06
Events
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